

CITY OF PORT RICHEY DREDGING PROJECT
PROGRESS REPORT

Prepared for the:

Florida Department of Environmental Protection
Environmental Resource Permit No. 51-0238686-002

Prepared by:

Taylor Engineering, Inc.
10151 Deerwood Park Blvd
Bldg 300, Suite 300
Jacksonville, Florida 32256
(904) 731-7040

July 2009

As per specific condition #8 (D) of Florida Department of Environmental Protection Environmental Resource Permit No. 51-0238686-002: To the best of Taylor Engineering's knowledge, this report represents a true and accurate description of the activities conducted during the period covered by this report.

A. Date permitted activity was begun; if work has not begun on-site, please indicate.

To date, no permit related activities have been performed by the City of Port Richey or any of the city's authorized agents. On July 30, 2009, Taylor Engineering, Inc., on the behalf of the City of Port Richey, requested a modification of Florida Department of Environmental Protection Permit File Number: 51-0238686-002. Specifically, the city requested that the Florida Department of Environmental Protection alter the wording of specific conditions 13 — 15, 30, 47 and 70 to reflect that each requirement would take effect "within 90 days prior to commencement of dredging activities."

B. Brief description and extent of the work (i.e. dredging, filling, monitoring, transplanting, management, maintenance, etc.) completed since the previous report or since the permit was issued. Show on copies of the permit drawings those areas where work has been completed.

To date, no permit related activities have been performed by the City of Port Richey or any of the city's authorized agents.

C. Brief description and extent of the work (i.e. dredging, filling, monitoring, transplanting, management, maintenance, etc.) anticipated in the next three months. Indicate on copies of the permit drawings those areas where it is anticipated that work will be done.

Taylor Engineering anticipates that within approximately a month, September 1, 2009, the City of Port Richey will authorize Taylor Engineering to begin a permit modification request regarding several permit items. The results of that process will directly dictate the upcoming project schedule.

Taylor Engineering will contact Ms. Kristina Evans and Ms. Maryellen Edwards of the Florida Department of Environmental Protection Southwest District prior to submitting a written permit modification request in order to set up a meeting to discuss the city's proposed modifications to the current permit.